

DISTRICT #4

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
 For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *dah*

DATE: August 16, 2012 (COW) (B of T) **Date:** September 20, 2012

TITLE: ST-12B-03 Maple Street Concrete Rehabilitation
 Change Order No. #1

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *dsd*

BACKGROUND/POLICY IMPLICATIONS:

This final balancing change order is intended to adjust the contract quantities to reflect final measured quantities in the field. This Change order will reduce the contract amount by \$16,648.01 resulting in a final contract amount of \$333,901.20

FISCAL IMPACT/FUNDING SOURCE:

\$16,648.01 DECREASE
 TOTAL REVISED CONTRACT: \$333,901.20
 PW Proj: ST-12B-01
 P.O. #: 070344
 HTE: ~~110T~~ *1119*
 Account No.: ~~7101-809500~~
 7370.609800

Review (as necessary):

Village Attorney X	_____	Date	_____
Finance Director X	<i>ge</i>	Date	_____
Village Manager X	<i>David A. Hulseberg</i>	Date	<i>9/12/12</i>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.