

**RESOLUTION**  
**R 10- 08**

**A RESOLUTION AUTHORIZING A CHANGE ORDER**  
**INVOLVING A DECREASE IN THE DOLLAR AMOUNT OF**  
**THE CONTRACT OF \$10,000 OR MORE**

**WHEREAS**, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty days or more; and

**WHEREAS**, staff has presented and recommended the proposed Change Order No. 2 to the contract between the Village of Lombard and MQ Construction Company regarding South Broadway (East of Chase) Improvements, as attached hereto as Exhibit "A" and made part hereof, to the Corporate Authorities of the Village of Lombard; and

**WHEREAS**, said change order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by (\$35,334.34)

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

**SECTION 1:** That after reviewing the explanation of staff as to the necessity of and reasons for the change order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said change order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the change order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the change order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said change order, bidding is hereby specifically waived as to the change order work.

**SECTION 2:** That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the change order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said change order on behalf of the Village.


Adopted this 21st day of June, 2007

Ayes: Trustees Gron, Tross, O'Brien, Moreau, Fitzpatrick & Soderstrom


Nays: None

Absent: None

Approved this 21st day of June, 2007

  
\_\_\_\_\_  
**William J. Mueller**  
**Village President**

ATTEST:

  
\_\_\_\_\_  
**Brigitte O'Brien**  
**Village Clerk**

APPROVAL AS TO FORM:

\_\_\_\_\_  
**Thomas P. Bayer**  
**Village Attorney**





NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
20100110	TREE REMOVAL (6 TO 15 UNITS DIA.)	400	UNIT	\$11.00	731.0	331	\$3,641.00
20100210	TREE REMOVAL (OVER 15 UNITS DIA.)	435	UNIT	\$14.00	383.0	(52.00)	(\$728.00)
20101000	TEMPORARY FENCE	1400	FOOT	\$2.50	141.0	(1259.00)	(\$3,147.50)
20101100	TREE TRUNK PROTECTION	35	EACH	\$50.00	0.0	(35.00)	(\$1,750.00)
20101200	TREE ROOT PRUNING	30	EACH	\$50.00	0.0	(30.00)	(\$1,500.00)
20201200	REM. AND DISP OF UNSUITABLE MATL	520	CU YD	\$22.00	236.4	(283.60)	(\$6,239.20)
20700420	PGE, SUBGRADE	520	CU YD	\$24.00	236.4	(283.60)	(\$6,806.40)
20800250	TRENCH BACKFILL, SPECIAL	5327	CU YD	\$22.00	5298.0	(29.00)	(\$638.00)
21001000	GEOTECH FABRIC FOR G/S	1620	SQ YD	\$11.10	1731.0	111.00	\$122.10
21101615	TOPSOIL FURNISH AND PLACE, 4"	2039	SQ YD	\$5.00	1800.0	(239.00)	(\$1,195.00)
21300010	EXPLORATION TRENCH, SPECIAL	240	FOOT	\$10.00	22.0	(218.00)	(\$2,180.00)
25200200	SUPPLEMENTAL WATERING	50	UNIT	\$1.00	0.0	(50.00)	(\$50.00)
25200700	SODDING, SPECIAL	2039	SQ YD	\$5.00	3412.0	1373.00	\$6,865.00
31101200	SUB-BASE GRAN MATL, TYPE B 4"	6712	SQ YD	\$5.00	6602.0	(110.00)	(\$550.00)
X3550110	BIT BASE COURSE, SUPERPAVE, 4 1/2"	5252	SQ YD	\$15.00	5062.0	(190.00)	(\$2,850.00)
40600200	BIT MATERIALS (PRIME COAT)	1579	GAL	\$1.80	500.0	(1079.00)	(\$1,942.20)
40600300	AGGREGATE (PRIME COAT)	21	TON	\$0.10	0.8	(20.20)	(\$2.02)
X4066412	BCSC, SUPERPAVE, MIX C, N50	590	TON	\$58.50	606.0	16.00	\$936.00
X4066614	BCBC, SUPERPAVE, IL-19.0, N50	737	TON	\$54.00	782.0	45.00	\$2,430.00
42000900	HES PCC PAVEMENT, 8"	325	SQ YD	\$48.00	509.0	184.00	\$8,832.00
42001300	PROTECTIVE COAT	2371	SQ YD	\$1.00	0.0	(2371.00)	(\$2,371.00)
42300710	PCC DRIVEWAY PVMT, 6 INCH, SPL	57	SQ YD	\$33.00	67.0	10.00	\$330.00
42300800	PCC DRIVEWAY PVMT, 8 INCH, SPL	13	SQ YD	\$36.00	41.0	28.00	\$1,008.00
42400430	PCC SIDEWALK, 5 INCH, SPECIAL	9243	SQ FT	\$3.80	10209.0	966.00	\$3,670.80
44000100	PAVEMENT REMOVAL	4339	SQ YD	\$7.00	4411.0	72.00	\$504.00
44000500	COMB CURB AND GUTTER REMOVAL	20	FOOT	\$5.00	29.0	9.00	\$45.00
44000600	SIDEWALK REMOVAL	5741	SQ FT	\$1.00	7389.0	1648.00	\$1,648.00
44101765	CLASS D PATCHES, TYPE II, 10"	10	SQ YD	\$60.00	27.4	17.40	\$1,044.00
550A0050	STORM SEWERS, CL A, TYPE 1 12"	329	FOOT	\$40.00	285.0	(44.00)	(\$1,760.00)
550A0070	STORM SEWERS, CL A, TYPE 2 24"	851	FOOT	\$60.00	866.0	15.00	\$900.00
550A0340	STORM SEWERS, CL A, TYPE 2 48"	292	FOOT	\$150.00	288.0	(4.00)	(\$600.00)
550A0360	STORM SEWERS, CL B, TYPE 1 4"	10	FOOT	\$30.00	0.0	(10.00)	(\$300.00)
55100300	STORM SEWER REMOVAL 4"	10	FOOT	\$5.00	0.0	(10.00)	(\$50.00)
55100500	STORM SEWER REMOVAL 8"	70	FOOT	\$5.00	70.0	0.00	\$0.00
56103000	DUCTILE IRON WATERMAIN 6"	94	FOOT	\$48.00	93.0	(1.00)	(\$48.00)
56103100	DUCTILE IRON WATERMAIN 8"	1846	FOOT	\$52.00	1580.0	(266.00)	(\$13,832.00)



NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
56103300	DUCTILE IRON WATERMAIN 10"	20	FOOT	\$65.00	2.3	(17.70)	(\$1,150.50)
56105000	WATER VALVES 8"	9	EACH	\$900.00	8.0	(1.00)	(\$900.00)
56200300	WATER SERVICE LINE 1"	758	FOOT	\$10.00	513.0	(245.00)	(\$2,450.00)
56201400	CORPORATION STOPS 1"	45	EACH	\$375.00	43.0	(2.00)	(\$750.00)
56300100	ADJ SAN SEWERS, 8-IN DIA OR LESS	130	FOOT	\$30.00	0.0	(130.00)	(\$3,900.00)
56400810	FIRE HYDRANT EXTENSION	14	FOOT	\$40.00	2.0	(12.00)	(\$480.00)
56500700	DOM WATER SERV BOXES TO BE REM	45	EACH	\$50.00	22.0	(23.00)	(\$1,150.00)
56500800	DOMESTIC WATER SERVICE BOXES	45	EACH	\$250.00	42.0	(3.00)	(\$750.00)
60109510	PIPE UNDERDRAINS, FABRIC LINED TRENC	150	FOOT	\$20.00	46.0	(104.00)	(\$2,080.00)
60221100	MH, TA, 5'-DIA.	9	EACH	\$1,435.00	8.0	(1.00)	(\$1,435.00)
60248900	VV, TA, 5'-DIA, T1 FRAME, CLOSED LID	9	EACH	\$1,180.00	8.0	(1.00)	(\$1,180.00)
60603800	COMB CONC CURB & GUTTER, TB-6.12	4104	FOOT	\$14.00	4150.5	46.50	\$651.00
66400105	CHAIN LINK FENCE, 4'	298	FOOT	\$24.50	60.0	(238.00)	(\$5,831.00)
66410300	CHAIN LINK FENCE REMOVAL	323	FOOT	\$4.50	304.0	(19.00)	(\$85.50)
67000400	ENGINEER'S FIELD OFFICE, TYPE A	9	CAL MO	\$2,000.00	6.5	(2.50)	(\$5,000.00)
78003110	PREF PLASTIC PVMT MK, TB - LINE 4"	1065	FOOT	\$4.50	1216.0	151.00	\$679.50
78003130	PREF PLASTIC PVMT MK, TB - LINE 6"	50	FOOT	\$6.50	51.0	1.00	\$6.50
78003150	PREF PLASTIC PVMT MK, TB - LINE 12"	86	FOOT	\$25.00	80.0	(6.00)	(\$150.00)
78003180	PREF PLASTIC PVMT MK, TB - LINE 24"	50	FOOT	\$29.00	36.0	(14.00)	(\$406.00)
81500200	TR AND BACKFILL FOR ELEC WORK	1395	FOOT	\$0.21	1460.0	65.00	\$13.65
81600915	UD, 3#6XLP, 1#6XLP GRD 1" PE	1630	FOOT	\$12.00	1611.0	(19.00)	(\$228.00)
A2005024	TREE, (KY COFFEETREE), 3" CAL, B&B	7	EACH	\$600.00	0.0	(7.00)	(\$4,200.00)
X0301335	WATER MAIN REMOVAL, 8"	392	FOOT	\$10.00	75.0	(317.00)	(\$3,170.00)
	SS, T1, WM QUALITY, 4"	53	FOOT	\$25.00	0.0	(53.00)	(\$1,325.00)
X0321905	SS, T1, WM QUALITY, 12"	140	FOOT	\$64.00	0.0	(140.00)	(\$8,960.00)
X0323426	SED CONT, DRAINAGE STR INL CLEAN	60	EACH	\$10.00	44.0	(16.00)	(\$160.00)
	SED CONT, DRAINAGE STR INL FILTER	30	EACH	\$125.00	28.0	(2.00)	(\$250.00)
X0323827	WATER MAIN REMOVAL, 10"	20	FOOT	\$10.00	4.3	(15.70)	(\$157.00)
X0324056	REMOVAL OF EXISTING BOLLARDS	10	EACH	\$10.00	9.0	(1.00)	(\$10.00)
XX000479	WATER MAIN REMOVAL, 6"	160	FOOT	\$10.00	158.0	(2.00)	(\$20.00)
XX002007	AGGREGATE BICYCLE PATH	18	SQ YD	\$10.00	10.0	(8.00)	(\$80.00)
XX002260	STRUCTURES TO BE REMOVED	6	EACH	\$250.00	8.0	2.00	\$500.00
Z0000990	AGGREGATE FOR TEMP ACCESS	1236	TON	\$10.00	1270.0	34.00	\$340.00
Z0017400	DRAINAGE AND UTILITY STR TO BE ADJ	6	EACH	\$200.00	3.0	(3.00)	(\$600.00)
Z0019600	DUST CONTROL WATERING	75	UNIT	\$50.00	0.0	(75.00)	(\$3,750.00)
LOM56102	WATERMAIN FITTINGS	2955	POUND	\$3.50	4618.0	1663.00	\$5,820.50



NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
LOM56103	CONN TO EXIST WM (NON-PRESSURE)	6	EACH	\$1,750.00	7.0	1.00	\$1,750.00
LOMZ5901	SANITARY SEWER CLEANOUT	23	EACH	\$550.00	19.0	(4.00)	(\$2,200.00)
LOMZ5902	SAN SEWER CLEANOUT IN DRIVEWAY	1	EACH	\$250.00	3.0	2.00	\$500.00
	CONCRETE SADDLE SUPPORT	1	EACH	\$500.00	0.0	(1.00)	(\$500.00)
	CB, TD, 3'-DIA, SPL, T3 F & G	8	EACH	\$1,140.00	9.0	1.00	\$1,140.00
	DETECTABLE WARNINGS	150	SQ FT	\$30.00	149.0	(1.00)	(\$30.00)
	UNDERCUTTING FOR UTILITIES	30	CU YD	\$30.00	0.0	(30.00)	(\$900.00)
	INLETS, SPECIAL	3	EACH	\$100.00	2.0	(1.00)	(\$100.00)
	SS, 4" PVC FOR INLETS SPECIAL	50	FOOT	\$15.00	0.0	(50.00)	(\$750.00)
	SANITARY SEWER CONNECTIONS	500	FOOT	\$35.00	445.3	(54.70)	(\$1,914.50)
	#4 TIE BARS	150	EACH	\$5.00	136.0	(14.00)	(\$70.00)
	DRILL AND GROUT #4 TIE BARS	200	EACH	\$5.00	149.0	(51.00)	(\$255.00)
	FIRE HYDRANT/GAS MAIN CONFLICT	7	EACH	-\$1.00	0.0	(7.00)	\$7.00
60228110	MH, SANITARY, 4' DIA., T1F, CL	3	EACH	\$3,100.00	4.0	1.00	\$3,100.00
	MH, SANITARY, 6' DIA., T1F, CL	3	EACH	\$4,400.00	2.0	(1.00)	(\$4,400.00)
CO #1	SANITARY SEWER R&R, 12"	301	FOOT	\$83.20	293.0	(8.00)	(\$665.60)
CO #1	SANITARY SEWER R&R, 15"	471	FOOT	\$89.90	464.0	(7.00)	(\$629.30)
NEW ITEM	SS, T1, WM QUALITY (DIP), 4"	0	FOOT	\$34.61	83.0	83.00	\$2,872.63
NEW ITEM	SS, T1, WM QUALITY (DIP), 12"	0	FOOT	\$76.19	191.0	191.00	\$14,552.29
NEW ITEM	ADDITIONAL ELECTRIC SERVICE INSTALLA	0	L. SUM	\$1,313.52	1.0	1.00	\$1,313.52
NEW ITEM	CONTROLLER EXTENSION	0	L. SUM	\$476.62	1.0	1.00	\$476.62
NEW ITEM	DIVISION STREET DETOUR	0	L. SUM	\$616.16	1.0	1.00	\$616.16
NEW ITEM	CORE SANITARY MANHOLE	0	L. SUM	\$1,051.43	1.0	1.00	\$1,051.43
NEW ITEM	MH, TA, 4' DIA., T1F, CL	0	EACH	\$1,400.00	1.0	1.00	\$1,400.00
NEW ITEM	NEW T1F, OL	0	EACH	\$189.75	1.0	1.00	\$189.75
NEW ITEM	NEW T3F & G	0	EACH	\$264.50	1.0	1.00	\$264.50
NEW ITEM	CHAIN LINK FENCE, 4' GREEN COATED	0	FOOT	\$25.85	157.0	157.00	\$4,058.45
NEW ITEM	CHAIN LINK FENCE, 3.5' GREEN COATED	0	FOOT	\$25.65	46.0	46.00	\$1,179.90
NEW ITEM	CHAIN LINK FENCE, 3.5' GALVANIZED	0	FOOT	\$25.28	46.0	46.00	\$1,162.88
NEW ITEM	CHAIN LINK FENCE, TOP RAIL ONLY	0	FOOT	\$17.80	34.0	34.00	\$605.20

(\$35,334.34)







NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
20100110	TREE REMOVAL (6 TO 15 UNITS DIA.)	400	UNIT	\$11.00	731.0	331	\$3,641.00
20100210	TREE REMOVAL (OVER 15 UNITS DIA.)	435	UNIT	\$14.00	383.0	(52.00)	(\$728.00)
20101000	TEMPORARY FENCE	1400	FOOT	\$2.50	141.0	(1259.00)	(\$3,147.50)
20101100	TREE TRUNK PROTECTION	35	EACH	\$50.00	0.0	(35.00)	(\$1,750.00)
20101200	TREE ROOT PRUNING	30	EACH	\$50.00	0.0	(30.00)	(\$1,500.00)
20201200	REM. AND DISP OF UNSUITABLE MATL	520	CU YD	\$22.00	236.4	(283.60)	(\$6,239.20)
20700420	PGE, SUBGRADE	520	CU YD	\$24.00	236.4	(283.60)	(\$6,806.40)
20800250	TRENCH BACKFILL, SPECIAL	5327	CU YD	\$22.00	5298.0	(29.00)	(\$638.00)
21001000	GEOTECH FABRIC FOR G/S	1620	SQ YD	\$1.10	1731.0	111.00	\$122.10
21101615	TOPSOIL FURNISH AND PLACE, 4"	2039	SQ YD	\$5.00	1800.0	(239.00)	(\$1,195.00)
21300010	EXPLORATION TRENCH, SPECIAL	240	FOOT	\$10.00	22.0	(218.00)	(\$2,180.00)
25200200	SUPPLEMENTAL WATERING	50	UNIT	\$1.00	0.0	(50.00)	(\$50.00)
25200700	SODDING, SPECIAL	2039	SQ YD	\$5.00	3412.0	1373.00	\$6,865.00
31101200	SUB-BASE GRAN MATL, TYPE B 4"	6712	SQ YD	\$5.00	6602.0	(110.00)	(\$550.00)
X3550110	BIT BASE COURSE, SUPERPAVE, 4 1/2"	5252	SQ YD	\$15.00	5062.0	(190.00)	(\$2,850.00)
40600200	BIT MATERIALS (PRIME COAT)	1579	GAL	\$1.80	500.0	(1079.00)	(\$1,942.20)
40600300	AGGREGATE (PRIME COAT)	21	TON	\$0.10	0.8	(20.20)	(\$2.02)
X4066412	BCSC, SUPERPAVE, MIX C, N50	590	TON	\$58.50	606.0	16.00	\$936.00
X4066614	BCBC, SUPERPAVE, IL-19.0, N50	737	TON	\$54.00	782.0	45.00	\$2,430.00
42000900	HES PCC PAVEMENT, 8"	325	SQ YD	\$48.00	509.0	184.00	\$8,832.00
42001300	PROTECTIVE COAT	2371	SQ YD	\$1.00	0.0	(2371.00)	(\$2,371.00)
42300710	PCC DRIVEWAY PVMT, 6 INCH, SPL	57	SQ YD	\$33.00	67.0	10.00	\$330.00
42300800	PCC DRIVEWAY PVMT, 8 INCH, SPL	13	SQ YD	\$36.00	41.0	28.00	\$1,008.00
42400430	PCC SIDEWALK, 5 INCH, SPECIAL	9243	SQ FT	\$3.80	10209.0	966.00	\$3,670.80
44000100	PAVEMENT REMOVAL	4339	SQ YD	\$7.00	4411.0	72.00	\$504.00
44000500	COMB CURB AND GUTTER REMOVAL	20	FOOT	\$5.00	29.0	9.00	\$45.00
44000600	SIDEWALK REMOVAL	5741	SQ FT	\$1.00	7389.0	1648.00	\$1,648.00
44101765	CLASS D PATCHES, TYPE II, 10"	10	SQ YD	\$60.00	27.4	17.40	\$1,044.00
550A0050	STORM SEWERS, CL A, TYPE 1 12"	329	FOOT	\$40.00	285.0	(44.00)	(\$1,760.00)
550A0070	STORM SEWERS, CL A, TYPE 2 24"	851	FOOT	\$60.00	866.0	15.00	\$900.00
550A0340	STORM SEWERS, CL A, TYPE 2 48"	292	FOOT	\$150.00	288.0	(4.00)	(\$600.00)
550A0360	STORM SEWERS, CL B, TYPE 1 4"	10	FOOT	\$30.00	0.0	(10.00)	(\$300.00)
55100300	STORM SEWER REMOVAL 4"	10	FOOT	\$5.00	0.0	(10.00)	(\$50.00)
55100500	STORM SEWER REMOVAL 8"	70	FOOT	\$5.00	70.0	0.00	\$0.00
56103000	DUCTILE IRON WATERMAIN 6"	94	FOOT	\$48.00	93.0	(1.00)	(\$48.00)
56103100	DUCTILE IRON WATERMAIN 8"	1846	FOOT	\$52.00	1580.0	(266.00)	(\$13,832.00)



NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
56103300	DUCTILE IRON WATERMAIN 10"	20	FOOT	\$65.00	2.3	(17.70)	(\$1,150.50)
56105000	WATER VALVES 8"	9	EACH	\$900.00	8.0	(1.00)	(\$900.00)
56200300	WATER SERVICE LINE 1"	758	FOOT	\$10.00	513.0	(245.00)	(\$2,450.00)
56201400	CORPORATION STOPS 1"	45	EACH	\$375.00	43.0	(2.00)	(\$750.00)
56300100	ADJ SAN SEWERS, 8-IN DIA OR LESS	130	FOOT	\$30.00	0.0	(130.00)	(\$3,900.00)
56400810	FIRE HYDRANT EXTENSION	14	FOOT	\$40.00	2.0	(12.00)	(\$480.00)
56500700	DOM WATER SERV BOXES TO BE REM	45	EACH	\$50.00	22.0	(23.00)	(\$1,150.00)
56500800	DOMESTIC WATER SERVICE BOXES	45	EACH	\$250.00	42.0	(3.00)	(\$750.00)
60109510	PIPE UNDERDRAINS, FABRIC LINED TRENC	150	FOOT	\$20.00	46.0	(104.00)	(\$2,080.00)
60221100	MH, TA, 5'-DIA.	9	EACH	\$1,435.00	8.0	(1.00)	(\$1,435.00)
60248900	VV, TA, 5'-DIA, T1 FRAME, CLOSED LID	9	EACH	\$1,180.00	8.0	(1.00)	(\$1,180.00)
60603800	COMB CONC CURB & GUTTER, TB-6.12	4104	FOOT	\$14.00	4150.5	46.50	\$651.00
66400105	CHAIN LINK FENCE, 4'	298	FOOT	\$24.50	60.0	(238.00)	(\$5,831.00)
66410300	CHAIN LINK FENCE REMOVAL	323	FOOT	\$4.50	304.0	(19.00)	(\$85.50)
67000400	ENGINEER'S FIELD OFFICE, TYPE A	9	CAL MO	\$2,000.00	6.5	(2.50)	(\$5,000.00)
78003110	PREF PLASTIC PVMT MK, TB - LINE 4"	1065	FOOT	\$4.50	1216.0	151.00	\$679.50
78003130	PREF PLASTIC PVMT MK, TB - LINE 6"	50	FOOT	\$6.50	51.0	1.00	\$6.50
78003150	PREF PLASTIC PVMT MK, TB - LINE 12"	86	FOOT	\$25.00	80.0	(6.00)	(\$150.00)
78003180	PREF PLASTIC PVMT MK, TB - LINE 24"	50	FOOT	\$29.00	36.0	(14.00)	(\$406.00)
81500200	TR AND BACKFILL FOR ELEC WORK	1395	FOOT	\$0.21	1460.0	65.00	\$13.65
81600915	UD, 3#6XLP, 1#6XLP GRD 1" PE	1630	FOOT	\$12.00	1611.0	(19.00)	(\$228.00)
A2005024	TREE, (KY COFFEETREE), 3" CAL, B&B	7	EACH	\$600.00	0.0	(7.00)	(\$4,200.00)
X0301335	WATER MAIN REMOVAL, 8"	392	FOOT	\$10.00	75.0	(317.00)	(\$3,170.00)
	SS, T1, WM QUALITY, 4"	53	FOOT	\$25.00	0.0	(53.00)	(\$1,325.00)
X0321905	SS, T1, WM QUALITY, 12"	140	FOOT	\$64.00	0.0	(140.00)	(\$8,960.00)
X0323426	SED CONT, DRAINAGE STR INL CLEAN	60	EACH	\$10.00	44.0	(16.00)	(\$160.00)
	SED CONT, DRAINAGE STR INL FILTER	30	EACH	\$125.00	28.0	(2.00)	(\$250.00)
X0323827	WATER MAIN REMOVAL, 10"	20	FOOT	\$10.00	4.3	(15.70)	(\$157.00)
X0324056	REMOVAL OF EXISTING BOLLARDS	10	EACH	\$10.00	9.0	(1.00)	(\$10.00)
XX000479	WATER MAIN REMOVAL, 6"	160	FOOT	\$10.00	158.0	(2.00)	(\$20.00)
XX002007	AGGREGATE BICYCLE PATH	18	SQ YD	\$10.00	10.0	(8.00)	(\$80.00)
XX002260	STRUCTURES TO BE REMOVED	6	EACH	\$250.00	8.0	2.00	\$500.00
Z0000990	AGGREGATE FOR TEMP ACCESS	1236	TON	\$10.00	1270.0	34.00	\$340.00
Z0017400	DRAINAGE AND UTILITY STR TO BE ADJ	6	EACH	\$200.00	3.0	(3.00)	(\$600.00)
Z0019600	DUST CONTROL WATERING	75	UNIT	\$50.00	0.0	(75.00)	(\$3,750.00)
LOM56102	WATERMAIN FITTINGS	2955	POUND	\$3.50	4618.0	1663.00	\$5,820.50



NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
LOM56103	CONN TO EXIST WM (NON-PRESSURE)	6	EACH	\$1,750.00	7.0	1.00	\$1,750.00
LOMZ5901	SANITARY SEWER CLEANOUT	23	EACH	\$550.00	19.0	(4.00)	(\$2,200.00)
LOMZ5902	SAN SEWER CLEANOUT IN DRIVEWAY	1	EACH	\$250.00	3.0	2.00	\$500.00
	CONCRETE SADDLE SUPPORT	1	EACH	\$500.00	0.0	(1.00)	(\$500.00)
	CB, TD, 3'-DIA, SPL, T3 F & G	8	EACH	\$1,140.00	9.0	1.00	\$1,140.00
	DETECTABLE WARNINGS	150	SQ FT	\$30.00	149.0	(1.00)	(\$30.00)
	UNDERCUTTING FOR UTILITIES	30	CU YD	\$30.00	0.0	(30.00)	(\$900.00)
	INLETS, SPECIAL	3	EACH	\$100.00	2.0	(1.00)	(\$100.00)
	SS, 4" PVC FOR INLETS SPECIAL	50	FOOT	\$15.00	0.0	(50.00)	(\$750.00)
	SANITARY SEWER CONNECTIONS	500	FOOT	\$35.00	445.3	(54.70)	(\$1,914.50)
	#4 TIE BARS	150	EACH	\$5.00	136.0	(14.00)	(\$70.00)
	DRILL AND GROUT #4 TIE BARS	200	EACH	\$5.00	149.0	(51.00)	(\$255.00)
	FIRE HYDRANT/GAS MAIN CONFLICT	7	EACH	-\$1.00	0.0	(7.00)	\$7.00
60228110	MH, SANITARY, 4' DIA., T1F, CL	3	EACH	\$3,100.00	4.0	1.00	\$3,100.00
	MH, SANITARY, 6' DIA., T1F, CL	3	EACH	\$4,400.00	2.0	(1.00)	(\$4,400.00)
CO #1	SANITARY SEWER R&R, 12"	301	FOOT	\$83.20	293.0	(8.00)	(\$665.60)
CO #1	SANITARY SEWER R&R, 15"	471	FOOT	\$89.90	464.0	(7.00)	(\$629.30)
NEW ITEM	SS, T1, WM QUALITY (DIP), 4"	0	FOOT	\$34.61	83.0	83.00	\$2,872.63
NEW ITEM	SS, T1, WM QUALITY (DIP), 12"	0	FOOT	\$76.19	191.0	191.00	\$14,552.29
NEW ITEM	ADDITIONAL ELECTRIC SERVICE INSTALLA	0	L. SUM	\$1,313.52	1.0	1.00	\$1,313.52
NEW ITEM	CONTROLLER EXTENSION	0	L. SUM	\$476.62	1.0	1.00	\$476.62
NEW ITEM	DIVISION STREET DETOUR	0	L. SUM	\$616.16	1.0	1.00	\$616.16
NEW ITEM	CORE SANITARY MANHOLE	0	L. SUM	\$1,051.43	1.0	1.00	\$1,051.43
NEW ITEM	MH, TA, 4' DIA., T1F, CL	0	EACH	\$1,400.00	1.0	1.00	\$1,400.00
NEW ITEM	NEW T1F, OL	0	EACH	\$189.75	1.0	1.00	\$189.75
NEW ITEM	NEW T3F & G	0	EACH	\$264.50	1.0	1.00	\$264.50
NEW ITEM	CHAIN LINK FENCE, 4' GREEN COATED	0	FOOT	\$25.85	157.0	157.00	\$4,058.45
NEW ITEM	CHAIN LINK FENCE, 3.5' GREEN COATED	0	FOOT	\$25.65	46.0	46.00	\$1,179.90
NEW ITEM	CHAIN LINK FENCE, 3.5' GALVANIZED	0	FOOT	\$25.28	46.0	46.00	\$1,162.88
NEW ITEM	CHAIN LINK FENCE, TOP RAIL ONLY	0	FOOT	\$17.80	34.0	34.00	\$605.20

(\$35,334.34)