

**DISTRICT ALL**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
 For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
 \_\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
 \_\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** November 30, 2015 (B of T)      **Date:** December 17, 2015

**TITLE:** 2015 Driveway Apron, Curb and Sidewalk Restoration Program  
 Change Order No. #3 and Final

**SUBMITTED BY:** Albert K. Stefan, P.E., Village Engineer

**BACKGROUND/POLICY IMPLICATIONS:**

This final balancing change order is intended to adjust the contract quantities to reflect final measured quantities in the field. This change order will decrease the contract amount by \$52,919.48, resulting in a final contract amount of \$202,398.76.

**FISCAL IMPACT/FUNDING SOURCE:**

\$52,919.48 DECREASE  
 TOTAL REVISED CONTRACT: \$202,398.76  
 P.O. #: 1463  
 Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X	_____	Date _____
Finance Director X	<i>JC</i> _____	Date _____
Village Manager X	<i>Scott Niehaus</i> _____	Date <i>12/7/15</i> _____

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.