

DISTRICT 4

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
 For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) X Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: August 3, 2023 (COW) (B of T) **Date:** August 17, 2023

TITLE: North Grace Street Underground Improvements
 Change Order No. # 1

SUBMITTED BY: David Gorman, P.E., Assistant Director of Public Works *DGT*

BACKGROUND/POLICY IMPLICATIONS:

To date field-measured quantities for contract pay items associated with the water and sewer improvements and supplemental pricing for work not covered by existing pay items.

Request for a time extension for delays related to natural gas service relocation and additional sanitary sewer service separation work.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$2,721,816.15

Change Order Amount: \$194,143.55

Revised Contract Amount: \$2,915,959.70

Water/Sewer Capital Reserve Fund (520.790.715.75420)

PW Project #: WA 22 02

P.O. #: 2023-00000783

Review (as necessary):

Village Attorney X *[Signature]* Date _____

Finance Director X *[Signature]* Date _____

Village Manager X *[Signature]* Date 8/9/23

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.