## **DISTRICT ALL**

## VILLAGE OF LOMBARD REQUEST FOR BOARD OF TRUSTEES ACTION For Inclusion on Board Agenda

X	Resolution or Ordinance (Blue)Waiver of First Requested Recommendations of Boards, Commissions & Committees (Green) Other Business (Pink)
TO:	PRESIDENT AND BOARD OF TRUSTEES
FROM:	David A. Hulseberg, Village Manager Ach
DATE:	May 22, 2012 (COW) (B of T) <b>Date:</b> June 21, 2012
TITLE:	2012B Driveway Apron, Curb and Sidewalk Restoration Program Change Order No. #1
SUBMITTED BY:	David A. Dratnol, P.E., Village Engineer
BACKGROUND/POLICY IMPLICATIONS:	
This is a change order to increase the contract to the budget amount. This change constitutes a \$57,028.00 increase in the cost of the project.  FISCAL IMPACT/FUNDING SOURCE:  \$57,028.00 INCREASE  TOTAL REVISED CONTRACT: \$224,990.50  PW Proj: M-12B-02  P.O. #: 069974  HTE: 1101 5544/5056/5503  Account No.: 7101.809500	
Review (as necessary) Village Attorney X Finance Director X Village Manager X NOTE:	Date Date