

DISTRICT-All

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott R. Niehaus, Village Manager

DATE: 11/10/2015 PWC **Date:** 11/19/2015 (B of T)

TITLE: FY 2015 Concrete Rehabilitation and Utility Cuts Patching
Final Balancing Change Order

SUBMITTED BY: David Gorman, P.E., Assistant Director of Public Works *DG*

BACKGROUND/POLICY IMPLICATIONS:

This change order is intended to adjust the final measured quantities in the field This change order will increase the contract amount by \$23,647.94 resulting in a final contract amount of \$580,282.95.

FISCAL IMPACT/FUNDING SOURCE:

\$23,647.94 INCREASE
TOTAL REVISED CONTRACT: \$580,282.95
F.Y. 2015 Budget: \$600,000.00
P.O. #: 2015-00001097
RM Proj: 20, 21
Account No.: 420.730.730 75420

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *OR* _____ Date _____
Village Manager X *Scott Niehaus* _____ Date *11/9/15*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.