

DISTRICT-All

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott R. Niehaus, Village Manager

DATE: December 11, 2018 **Date:** January 3, 2019 (B of T)

TITLE: FY 2018 Concrete Rehabilitation & Utility Cuts Patching
Change Order #1 and Final

SUBMITTED BY: Sean P. Kelly, P.E., Village Engineer *SKN*

BACKGROUND/POLICY IMPLICATIONS:

This Final Balancing Change Order is intended to adjust the Contract quantities to reflect final measured quantities in the field. This Change Order will decrease the Contract amount by \$ 29,852.07, resulting in a final Contract amount of \$ 694,609.93.

FISCAL IMPACT/FUNDING SOURCE:

\$ 29,852.07 DECREASE
TOTAL REVISED CONTRACT: \$694,609.93
PW PROJ: RM 20 & 21
P.O. #: 2018-00001508
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X	_____	Date	_____
Finance Director X	<i>SKN</i>	Date	_____
Village Manager X	<i>SKN</i>	Date	<i>12/13/18</i>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.