

DISTRICT-All

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
_____ Recommendations of Boards, Commissions & Committees (Green)
_____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager

DATE: 6/28/2013 **B of T DATE:** 8/15/2013 (B of T)

TITLE: 2013 Sanitary Sewer Lining Program
Change Order No. # 1

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *Dratnol*

BACKGROUND/POLICY IMPLICATIONS:

This is a change order to increase the contract to the budget amount. This change constitutes a \$15,986.60 increase in the cost of the project.

FISCAL IMPACT/FUNDING SOURCE:

\$15,986.60 INCREASE
TOTAL REVISED CONTRACT: \$74,999.60
PW Proj: SANITARY SEWER LINING PROGRAM (SAN 13-02)
P.O. #: 2013-00002628

RM PROG: 11
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X _____	Date _____
Finance Director X <i>OK</i> _____	Date _____
Village Manager X _____	Date _____

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.