

DISTRICT ALL

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *DH*

DATE: April 16, 2012 (COW) (B of T) **Date:** May 17, 2012

TITLE: FY 2012 Asphalt Paving and Patching Phase II
Change Order No. #1

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DAD*

BACKGROUND/POLICY IMPLICATIONS:

This is a final balancing change order to adjust the contract quantities to reflect final measurement of work completed. This change constitutes a \$115,654.54 increase in the value of the contract.

FISCAL IMPACT/FUNDING SOURCE:

THIS CHANGE ORDER: \$115,654.54 INCREASE
TOTAL REVISED CONTRACT: \$598,035.09
PW Proj: ST-12-03
P.O. #: 068305
HTE: 5509, 5514, 5545, 5515
ACCOUNT #: 7101.809.500

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X *DH* _____ Date 4/17/12

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.