

DISTRICT 5

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: September 6, 2018 (COW) (B of T) **Date:** August 27, 2018

TITLE: North Broadway Force Main and Pump Station
Amendment 5 – Design Engineering

SUBMITTED BY: David Gorman, P.E., Assistant Director of Public Works *DGT*

BACKGROUND/POLICY IMPLICATIONS:

Amendment No. 5 is a net increase of \$785.90. The amendment is for additional work performed by ESI Consultants, LTD.

FISCAL IMPACT/FUNDING SOURCE:

Project #: SS-15-01
Original Contract Amount: \$164,312.15
Current Contract Amount: \$243,846.12
Amendment #5: \$785.90
Total Revised Contract Amount: \$244,632.02
PO #: 2018-00000451
Accounts: Water/Sewer Capital Reserve Fund
Account Number: 520.790.715.75420

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *[Signature]* _____ Date _____
Village Manager X *[Signature]* _____ Date 8/29/18

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.