

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
           Recommendations of Boards, Commissions & Committees (Green)  
           Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** June 22, 2015 (COW) (B of T)      **Date:** July 16, 2015

**TITLE:** Fuel Station  
Change Order No. 3

**SUBMITTED BY:** Carl Goldsmith, Director of Public Works *cy*

**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 3 is a net increase of \$77,843.55. The change order is for soil remediation work proposed in Alternate Proposal B.1, removal of additional impacted soil and liquid beyond the Alternate Proposal B.1, added additional electrical conduit and junction boxes for fuel island and a new light post.

**FISCAL IMPACT/FUNDING SOURCE:**

Project #: PW 14-05  
Current Contract Amount: \$825,605.95  
Change Order #3: \$77,843.55  
Total Revised Contract Amount: \$903,449.50  
PO #: 2015-00000636  
Accounts: Water/Sewer Capital Reserve Fund (\$100,000)  
            Capital Project Fund (\$375,000)

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *Scott Niehaus* \_\_\_\_\_ Date *7/6/15*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.