

DISTRICT ALL

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 x Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: June 8, 2016 (B of T) **Date:** June 16, 2016

TITLE: 2016 Asphalt Paving & Patching Program
Change Order No. #1

SUBMITTED BY: Albert K. Stefan, P.E., Village Engineer

BACKGROUND/POLICY IMPLICATIONS:

This is a Change Order to increase the Contract. This change constitutes a \$107,374.29 increase in the cost of the project.

FISCAL IMPACT/FUNDING SOURCE:

\$107,374.29 INCREASE
TOTAL REVISED CONTRACT: \$995,000.00
PW Proj: RM 22, 23, 24 & 26
P.O. #: 1619
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X _____ Date _____

Finance Director X _____ Date _____

Village Manager X Scott Niehaus _____ Date 6/8/16

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.