

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: June 29, 2016 (COW) (B of T) **Date:** July 21, 2016

TITLE: Transmission Main
Change Order No. 1

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *7*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 1 is a net increase of \$63,774.05. The change order represents additional horizontal directional drill, extra work for 16" water main, and extra work for 12" water main.

FISCAL IMPACT/FUNDING SOURCE:

Project #: WA 16 02
Budget Amount: \$3,323,000
Current Contract Amount: \$2,915,870.01
Change Order #1: \$63,774.05
Total Revised Contract Amount: \$2,979,644.06
PO #: 2016-00001621

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *gc* _____ Date _____
Village Manager X *Scott Niehaus* _____ Date 7/13/16

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.