

**DISTRICT-All**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)          Waiver of First Requested  
         Recommendations of Boards, Commissions & Committees (Green)  
         Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott R. Niehaus, Village Manager

**DATE:** September 2, 2020 **Date:** September 17, 2020 (B of T)

**TITLE:** FY 2019 Sewer Lining Change Order #1 and Final

**SUBMITTED BY:** Gage Miller, Civil Engineering Technician *GM*

**BACKGROUND/POLICY IMPLICATIONS:**

This Final Balancing Change Order is intended to adjust the Contract quantities to reflect final measured quantities in the field. This Change Order will increase the Contract amount by \$11,697.55, resulting in a final Contract amount of \$103,139.89

**FISCAL IMPACT/FUNDING SOURCE:**

\$11,697.55 INCREASE  
TOTAL REVISED CONTRACT: \$103,139.89  
PW PROJ: RM 11 & 37  
TOTAL AVAILABLE BUDGET:  
RM 11: \$24,413.70  
RM 37: \$8,442.34  
P.O. #: 2020-00001571  
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *gn* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *Scott Niehaus* \_\_\_\_\_ Date *9/8/20*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.