

DISTRICT-AII

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott R. Niehaus, Village Manager

DATE: 04/08/2015 PWC **Date:** 04/16/2015 (B of T)

TITLE: FY 2015 Concrete Rehabilitation and Utility Cuts Patching
Change Order No. #1

SUBMITTED BY: David Gorman, P.E., Assistant Director of Public Works *DG*

BACKGROUND/POLICY IMPLICATIONS:

This change order is intended to adjust the contract quantities to reflect additional proposed quantities due to favorable prices received at the bid opening. This change order will increase the contract amount by \$148,610.00 resulting in a final contract amount of \$556,635.01.

FISCAL IMPACT/FUNDING SOURCE:

\$148,610.00 INCREASE
TOTAL REVISED CONTRACT: \$556,635.01
F.Y. 2015 Budget: \$600,000.00
P.O. #: 2015-00001097
RM Proj: 20, 21
Account No.: 420.730.730 75420

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *[Signature]* _____ Date *4/8/15*
Village Manager X *[Signature]* _____ Date *4/8/15*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.