

DISTRICT-All

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION

For Inclusion on Board Agenda

_____ X _____ Resolution or Ordinance (Blue) _____ Waiver of First Requested
 _____ Recommendations of Boards, Commissions & Committees (Green)
 _____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott R. Niehaus, Village Manager

DATE: 2/03/2015 **B of T DATE:** 2/19/2015

TITLE: FY 2014 Asphalt Paving and Patching
 Change Order No. # 3

SUBMITTED BY: Dave Gorman, P.E., Assistant Director of Public Works

BACKGROUND/POLICY IMPLICATIONS:

This is a final-balancing change order to reflect agreed quantities to date. This change order constitutes a \$7,783.75 increase in the cost of the project. Please refer to the Inter - Office Memorandum dated 02/03/15 for further details.

FISCAL IMPACT/FUNDING SOURCE:

\$7,783.75 Increase
 TOTAL REVISED CONTRACT: \$1,150,421.55
 P.O. #: 2014-00001075
 RM PROG: 22, 23, 24, 26
 Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X_____	Date_____
Finance Director X_____	Date_____
Village Manager X_____	Date_____

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.