

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: August 7, 2014 (COW) (B of T) **Date:** August 21, 2014

TITLE: Finley Road Pavement Rehabilitation – Phase 1
Change Order No. 5 (Finley & Madison Intersection)

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 5 is a net increase to the contract of \$27,000.00. The pay items cover the removal and replacement of the entire pavement within the intersection (with asphalt) that was damaged due to the two blow-ups of the concrete pavement that occurred earlier this summer.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$2,236,932.12
Change Order #4: \$27,000.00 (Capital Projects Fund) *ST 1101*
Total Revised Contract Amount: \$2,263,932.12
PO#: 2014-00000670
Account: 410.710.725.75420

Review (as necessary):

Village Attorney X _____	Date _____
Finance Director X <i>[Signature]</i>	Date <i>8/12/14</i>
Village Manager X <i>[Signature]</i>	Date <i>8/12/14</i>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.