

DISTRICT 4

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: June 5, 2019 (COW) (B of T) **Date:** June 20, 2019

TITLE: Central Pressure Adjusting Station Improvements
Change Order No. 5 (Underground Utilities, Fire Station)

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *DPG*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 5 is a net increase of \$10,085.11. This Change Order addresses water main and sanitary sewer connections at St. Charles Road and two additional roof trusses for the new building.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$2,426,749.34
Change Order #5: \$10,085.11
Total Revised Contract Amount: \$2,436,834.45
Project #: WA 17-01
PO #: 2019-00000326
Account: Water/Sewer Capital Reserve 520.790.715.75420 (\$101,374.55 Project WA 17-01)

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *JC* _____ Date _____
Village Manager X *SCN* _____ Date *6/12/19*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.