

**DISTRICT ALL**

**VILLAGE OF LOMBARD  
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

     x            Resolution or Ordinance (Blue)                 Waiver of First Requested  
                Recommendations of Boards, Commissions & Committees (Green)  
                Other Business (Pink)

**TO:**                    PRESIDENT AND BOARD OF TRUSTEES

**FROM:**                Scott Niehaus, Village Manager

**DATE:**                September 2, 2015            (B of T)    **Date:** September 17, 2015

**TITLE:**                2015 Driveway Apron, Curb and Sidewalk Restoration Program  
Change Order No. #2

**SUBMITTED BY:**    David P. Gorman, P.E., Assistant Public Works Director *g*

**BACKGROUND/POLICY IMPLICATIONS:**

This is a change order to increase the Contract to the Budget Amount. This change constitutes an \$50,000.00 increase in the cost of the project. Please note the reason the Total Revised Contract amount is larger than the Budget Amount is that \$31,568.24 was added to the Contract from the Water/Sewer Capital Reserve Fund in order to reconstruct the parking area and entrance of the Civic Center by the Sidewalk Program contractor.

**FISCAL IMPACT/FUNDING SOURCE:**

\$50,000.00 INCREASE  
TOTAL REVISED CONTRACT: \$255,318.24  
PW Proj: RM 15, 16, 19 & 25  
P.O. #: 1463  
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *de* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *Scott Niehaus* \_\_\_\_\_ Date 9/8/15

**NOTE:**                All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.