

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: November 16, 2017 (COW) (B of T) **Date:** November 6, 2017

TITLE: North Broadway Interim Pump Station and Force Main
Change Order No. 2

SUBMITTED BY: Carl Goldsmith, Director of Public Works *gy*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 2 is a net increase of \$159,802.72. The change order represents additional cost for the earth retention system, earthwork, undercut, and backfill driveways on Grace St.

FISCAL IMPACT/FUNDING SOURCE:

Project #: SS 15 01
Budget Amount: \$1,914,700
Current Contract Amount: \$1,724,808.00
Change Order #2: \$159,802.72
Total Revised Contract Amount: \$1,884,610.72
PO #: 2017-00001476

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *qr* _____ Date _____
Village Manager X *Scott Niehaus* _____ Date 11/8/17

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.