

DISTRICT-All

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
_____ Recommendations of Boards, Commissions & Committees (Green)
_____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager

DATE: 7/03/2013 **B of T DATE:** 8/15/2013

TITLE: FY 2013 Sewer Cleaning and Televising
Change Order No. # 1

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DD*

BACKGROUND/POLICY IMPLICATIONS:

This is a change order to increase the contract to the budget amount. This change constitutes a \$27,105.99 increase in the cost of the project.

FISCAL IMPACT/FUNDING SOURCE:

\$27,105.99 INCREASE
TOTAL REVISED CONTRACT: \$105,000.51
PW Proj: (San 13-01)
P.O. #: 2013-00002482
RM PROG: 05 & 14
Account No.: 520.790.715.75350

Review (as necessary):
Village Attorney X _____ Date _____
Finance Director X *gc* _____ Date _____
Village Manager X _____ Date _____

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.