

**DISTRICT 1**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** April 16, 2024 (COW) (B of T) **Date:** May 16, 2024

**TITLE:** South Park Avenue Pedestrianization Project  
Change Order No. # 2

**SUBMITTED BY:** David Gorman, P.E., Assistant Director of Public Works *DRL*

**BACKGROUND/POLICY IMPLICATIONS:**

This is a change order for the additional work improving the sanitary sewer system and the increase of material associated with the concrete roadway, temporary traffic signal, and temporary lighting.

**FISCAL IMPACT/FUNDING SOURCE:**

Original Contract Amount: \$1,584,900.00  
Previous Change Order Amount: \$204,443.65  
Current Change Order Amount: \$56,192.70  
Revised Contract Amount: \$1,845,536.35

*Funding Accounts:* Downtown TIF Fund (440.740.740.75350)

PW Project #: ST 24 05

P.O. #: 2024-0422

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *je* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *Subee* \_\_\_\_\_ Date *5/7/24*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.