



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

1021 NORTH GRAND AVENUE EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 • (217) 782-3397

BRUCE RAUNER, GOVERNOR

ALEC MESSINA, ACTING DIRECTOR

(217)782-2027

JAN - 5 2017

Mr. Keith T. Giagnorio, President
Village of Lombard
255 E. Wilson Avenue
Lombard, IL 60148

Re: Lombard/L175313

Dear Mr. Giagnorio

Change order number 3 in the contract with Swallow Construction Corporation, Inc. and change order number 2 in the contract with Fer-Pal Construction USA, LLC have been reviewed and approved for loan participation in the eligible amounts of \$91,018.82 and \$15,108.10. The new total eligible costs on these contracts are \$3,006,888.83 and \$4,087,039.43.

The status of your contingency is as follows:

1.	eligible contingency	\$334,104.15
2.	change order(s)	
	a. previous change orders	\$124,158.50
	b. Current change orders	\$106,126.92
3.	total change orders	\$230,285.42
4.	reserve contingency	\$103,818.73

If you have any questions, please contact Theresa Sitton at (217)782-2027.

Sincerely,

Ellen Perry, Manager
Post-Construction Unit
Infrastructure Financial Assistance Section
Bureau of Water

cc: Clerk, Lombard ✓
Ying L. Miao, P.E. (Lombard)