

RESOLUTION
R 36-17

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 1 to the contract between the Village of Lombard and and Schroeder & Schroeder, Inc. regarding the FY2017 Concrete Rehabilitation & Utility Cuts Patching, as attached hereto as Exhibit "A" and made part hereof, to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said change order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$19,550.00.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the change order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

That it is in the best interests of the Village of Lombard to approve the change order in its proposed form.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the change order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said change order on behalf of the Village.

Adopted this 18th day of May, 2017.

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Pike and Ware

Nays: None

Absent: Johnston

Approved this 18th day of May, 2017.


Keith T. Giagnorio
Village President

ATTEST:


Sharon Kuderna
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER



PROJECT NAME: FY 2017 CONCRETE REHABILITATION AND UTILITY CUTS PATCHING
 PROJECT NO.: RM 20 & 21
 LOCATION: Various CHANGE ORDER: 1
 CONTRACTOR: Schroeder & Schroeder, Inc. DATE: 5/3/2017

DESCRIPTION OF CHANGE ORDER: Change Order to complete the asphalt parking lots that were damaged during the reconstruction of the two alley's between Division St. and South Broadway

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$524,950.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$524,950.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$19,550.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$544,500.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$19,550.00

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$955,000.00

ENGINEER'S ESTIMATE: \$623,388.41

RECOMMENDED FOR ACCEPTANCE:

[Signature] 5/3/17 Approved By: _____ Date _____
 Resident Engineer Director of Finance
[Signature] 5/3/17 Approved By: _____ Date _____
 Contractor Village Manager
[Signature] 5/4/17 Approved By: _____ Date _____
 Assistant Director of Public Works Village President
[Signature] 5/4/17 Attest: [Signature] Date _____
 Director of Public Works Village Clerk

 Assistant Director of Finance Date _____

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

5/3/2017

Bid Total	\$524,950.00	CO #1 Total	\$19,550.00
		Contract Total	\$544,500.00



Schroeder & Schroeder Inc.



CONCRETE CONTRACTORS
7306 CENTRAL PARK - SKOKIE, ILLINOIS 60076
PHONE 847-933-0528 • FAX 847-933-0528

May 3, 2017

Ray Hoving
Village of Lombard
Public Works
1051 S. Hammerschmidt Avenue
Lombard, IL 60148

RE: FY 2017 Concrete Rehabilitation

Dear Ray:

Per your request, below is the AUP pricing for the above referenced project:

AUP 1: HMA Pavement R&R 3" Surface Course N50.....575 SY @ \$34.00/SY = \$ 19,550.00

Please sign and return/fax or email to our office. If you have any questions, please do not hesitate to contact our office.

Sincerely,

Chris Schroeder

President

Name

5/3/2017

Date