

**DISTRICT-All**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)            Waiver of First Requested  
           Recommendations of Boards, Commissions & Committees (Green)  
           Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott R. Niehaus, Village Manager

**DATE:** 05/09/2017 PWC **Date:** 05/18/2017 (B of T)

**TITLE:** FY 2017 Concrete Rehabilitation & Utility Cuts Patching  
Change Order #1

**SUBMITTED BY:** David Gorman, P.E., Assistant Director of Public Works *DRG*

**BACKGROUND/POLICY IMPLICATIONS:**

This change order will Increase the contract amount by \$19,550.00 resulting in a revised contract amount of \$544,500.00. The change is necessary to pay for additional asphalt pavement in driveways adjacent to concrete rehabilitation work.

**FISCAL IMPACT/FUNDING SOURCE:**

\$19,550.00 INCREASE  
REVISED CONTRACT: \$544,500.00  
F.Y. 2017 Budget: \$955,000.00  
P.O. #: 2017-00001145  
RM PROJ: 20 & 21  
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X	_____	Date _____
Finance Director X	<i>[Signature]</i>	Date _____
Village Manager X	<i>[Signature: Scott Niehaus]</i>	Date <i>5/5/17</i>

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.