

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda


 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: September 26, 2018 (COW) (B of T) **Date:** October 18, 2018

TITLE: North Broadway Interim Pump Station and Force Main
Change Order No. 4 – Final Balancing

SUBMITTED BY: Carl Goldsmith, Director of Public Works 

BACKGROUND/POLICY IMPLICATIONS:

Final Balance Change Order No. 4 is a net increase of \$67,269.08. The change order represents costs for multiple agreed unit price items (AUP) required during the construction of the pump station and adjustments to contract quantities, based on field measurements.

FISCAL IMPACT/FUNDING SOURCE:

Project #: SS 15 01
Budget Amount: \$1,914,700
Current Contract Amount: \$1,884,610.72
Change Order #4: \$67,269.08
Total Revised Contract Amount: \$1,951,879.80
PO #: 2018-00000373

Review (as necessary):

Village Attorney X  _____ Date 10/8/2018
Finance Director X  _____ Date _____
Village Manager X _____ Date _____

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.