

**DISTRICT 4**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

  X   Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** February 6, 2019 (COW) (B of T)                      **Date:** February 21, 2019

**TITLE:** Central Pressure Adjusting Station Improvements  
Change Order No. 3 (Underground Utilities, Building Foundation & Electrical Items)

**SUBMITTED BY:** David P. Gorman, P.E., Assistant Director of Public Works *DPG*

**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 3 is a net increase of \$88,246.62. The Change Order is related to the conforming to DuPage Water Commission and IEPA regulations, addressing poor soils and electrical/generator and SCADA issues.

**FISCAL IMPACT/FUNDING SOURCE:**

Current Contract Amount: \$2,230,169.97  
Change Order #3: \$88,246.62  
Total Revised Contract Amount: \$2,318,416.59  
Project #: WA 17-01  
PO #: 2019-00000326  
Account: Water/Sewer Capital Reserve 520.790.715.75420

Review (as necessary):  
Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *DN* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *Scott Niehaus* \_\_\_\_\_ Date 2/7/19

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.