

DISTRICT ALL

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: February 13, 2019 (COW) (B of T) **Date:** February 21, 2019

TITLE: Water Meter Replacement Program
Change Order No. 3

SUBMITTED BY: Brian Jack, Utilities Superintendent 



BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 3 is a net increase of \$1,017.50 and extension of contract length of 90 days. The change order represents modifications to quantities of meter sizes and extension of contract length to reach substantial completion.

FISCAL IMPACT/FUNDING SOURCE:

Project #: WA 11 02
Budget Amount: \$5,490,000.00
Current Contract Amount: \$3,799,071.00
Change Order #3: \$1,017.50
Total Revised Contract Amount: \$3,800,088.50
Current Contract Length: 545 days
Change Order #3: 90 days
Total Revised Contract Length: 635 days

Review (as necessary):

Village Attorney X _____	Date _____
Finance Director X  _____	Date _____
Village Manager X  _____	Date <u>2/7/19</u>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.