

DISTRICT 4

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: April 3, 2019 (COW) (B of T) **Date:** April 18, 2019

TITLE: Central Pressure Adjusting Station Improvements
Change Order No. 4 (Underground Utilities, Fire Station)

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *DPG*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 4 is a net increase of \$108,332.75. The Change Order is related extending the water main to North Main Street and work at Fire Station #45.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$2,318,416.59

Change Order #4: \$108,332.75

Total Revised Contract Amount: \$2,426,749.34

Project #: WA 17-01

PO #: 2019-00000326

Account: Water/Sewer Capital Reserve 520.790.715.75420 (\$101,374.55 Project WA 17-01)

Facilities Fund/Capital Projects 430.710.720.75620 (\$6,958.20 RM PROJ 03)

Review (as necessary):

Village Attorney X _____ Date _____

Finance Director X *[Signature]* _____ Date _____

Village Manager X *[Signature]* _____ Date 4/19/19

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.