



Village of Lombard

Village Hall
255 East Wilson Ave.
Lombard, IL 60148
villageoflombard.org

Legislation Details (With Text)

File #: 180167 **Version:** 1 **Name:** North Broadway Interim Pump Station and Force Main, Change Order No. 3
Type: Resolution **Status:** Passed
File created: 3/29/2018 **In control:** Village Board of Trustees
On agenda: **Final action:** 4/19/2018
Title: North Broadway Interim Pump Station and Force Main, Change Order No. 3
Reflecting an increase of 147 calendar days to the contract with Glenbrook Excavating and Concrete.
(DISTRICT #5)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 180167 BOT 4-19-18.pdf, 2. R 28-18, 3. Cover Page 180167

Date	Ver.	Action By	Action	Result
4/19/2018	1	Village Board of Trustees	adopted	Pass
4/10/2018	1	Public Works & Environmental Concerns	recommended to the Board of Trustees for approval	Pass

North Broadway Interim Pump Station and Force Main, Change Order No. 3

Reflecting an increase of 147 calendar days to the contract with Glenbrook Excavating and Concrete.
(DISTRICT #5)

[Enter body here.]