

## Legislation Details (With Text)

File #:	1804	423	Version:	1	Name:	North Broadway Interim Pump Static Main, Final Balancing Change Order		
Туре:	Reso	olution			Status:	Passed		
File created:	9/24	/2018			In control:	Village Board of Trustees		
On agenda:					Final action:	10/18/2018		
Title:	Refle	North Broadway Interim Pump Station and Force Main, Final Balancing Change Order No. 4 Reflecting an increase to the contract with Glenbrook Excavating and Concrete, Inc. in the amount of \$67,269.08. (DISTRICT #5)						
Sponsors:								
Indexes:								
Code sections:								
Attachments:	1. 18	1. 180423 BOT 10-18-18.pdf, 2. R 63-18.pdf, 3. Cover Page 180423.pdf						
Date	Ver.	Action By	y		Δ	Action	Result	
10/18/2018	1	Village E	Board of Tru	istees	а	adopted	Pass	
10/9/2018	1	Public W Concern	Vorks & Env าร	vironm		ecommended to the Board of Trustees or approval	Pass	
			•			Main, Final Balancing Change O Excavating and Concrete, Inc. in t		

Reflecting an increase to the contract with Glenbrook Excavating \$67,269.08. (DISTRICT #5) [Enter body here.] and Concrete, Inc. In the amount of