



Legislation Details (With Text)

File #: 220403 **Version:** 1 **Name:** 2022 Sewer Lateral Lining Contract Final Change Order
Type: Request **Status:** On Consent Agenda
File created: 12/8/2022 **In control:** Public Works & Environmental Concerns
On agenda: **Final action:**
Title: 2022 Sewer Lateral Lining Contract Final Change Order
Staff conducted a Phone Poll to obtain approval of the Final Change Order reflecting a net decrease of \$13,400.00 to the contract with Performance Pipelining of Ottawa, IL. This change order is due to a reduction in quantities from the original contract. (DISTRICTS - ALL)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 220403 and 220340 Committee Meeting Attachment 12.13.22

Date	Ver.	Action By	Action	Result
12/13/2022	1	Public Works & Environmental Concerns		

2022 Sewer Lateral Lining Contract Final Change Order

Staff conducted a Phone Poll to obtain approval of the Final Change Order reflecting a net decrease of \$13,400.00 to the contract with Performance Pipelining of Ottawa, IL. This change order is due to a reduction in quantities from the original contract. (DISTRICTS - ALL)

[Enter body here.]