

Legislation Text

File #: 160364, Version: 1

Roosevelt Road Water Main Lining, Change Order No. 1

Reflecting an increase to the contract with FER-PAL in the amount of \$15,108.10. (DISTRICTS #2 & #6)

[Enter body here.]