

Legislation Text

File #: 160457, Version: 1

Transmission Main, Final Balancing Change Order No. 3

Reflecting an increase to the contract with Swallow Construction in the amount of \$204,269.61 reflecting changes to the contract as agreed. (DISTRICT #6) [Enter body here.]