

Legislation Text

File #: 170397, Version: 1

FY2017 Sewer Lining, Final Balancing Change Order No. 1

Reflecting a decrease to the contract with Hoerr Construction, Inc. in the amount of \$11,461.95. (DISTRICTS - ALL) [Enter body here.]