



Village of Lombard

Village Hall
255 East Wilson Ave.
Lombard, IL 60148
villageoflombard.org

Legislation Text

File #: 170429, **Version:** 1

North Broadway Interim Pump Station and Force Main - Change Order No. 1

Reflecting an increase to the contract with Glenbrook Excavating and Concrete, Inc. in the amount of \$37,348.50. (DISTRICT #5)

[Enter body here.]