



Village of Lombard

Village Hall
255 East Wilson Ave.
Lombard, IL 60148
villageoflombard.org

Legislation Text

File #: 180304, **Version:** 1

Gatz Pond Outfall Project, Final Balancing Change Order No. 2

Reflecting a decrease in the amount of \$11,335.61 and a time extension of 224 calendar days to the contract with Martam Construction. (DISTRICT #5)

[Enter body here.]