

DISTRICT 1 & 5

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on the Board Agenda

 X Resolution or Ordinance (Blue) X Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: August 29, 2024 (COW) (B of T) **Date:** September 19, 2024

TITLE: Large Diameter Combined Sewer Rehabilitation Project
Change Order #1

SUBMITTED BY: David Gorman, P.E., Assistant Director of Public Works *DRY*

BACKGROUND/POLICY IMPLICATIONS:

Additional work involving the 96-inch diameter sewer within Lombard Common Park.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$14,698,922.04
Change Order Amount: \$ 98,783.49
Revised Contract Amount: \$14,797,705.53
Water/Sewer Capital Reserve Fund (520.790.715.75420)/ IEPA Low-Interest Loan
CIP Budget: \$16,073,200.00
PW Project #: SA 18 01
P.O. #: 2024-00001144

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *[Signature]* _____ Date *9/10/24*
Village Manager X *[Signature]* _____ Date *9/10/24*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.