



Legislation Details (With Text)

File #: 240281 **Version:** 1 **Name:** Large Diameter Combined Sewer Rehabilitation Project, Change Order No. 1

Type: Resolution **Status:** Passed

File created: 8/26/2024 **In control:** Village Board of Trustees

On agenda: **Final action:** 9/19/2024

Title: Large Diameter Combined Sewer Rehabilitation Project, Change Order No. 1
Reflecting an increase to the contract with Vortex Lining Systems in the amount of \$98,783.49. The increase is for additional work involving the 96-inch diameter sewer within Lombard Common Park. (DISTRICTS #1 & #5)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 240281 Board Meeting Attachment 9.19.24, 2. R 50-24, 3. Vortex Lining Systems Large Diameter Combined Sewer Rehab Project Change Order No. 1, 4. Cover Page 240281

Date	Ver.	Action By	Action	Result
9/19/2024	1	Village Board of Trustees	adopted	Pass
9/10/2024	1	Public Works & Environmental Concerns	recommended to the Board of Trustees for approval	Pass

Large Diameter Combined Sewer Rehabilitation Project, Change Order No. 1

Reflecting an increase to the contract with Vortex Lining Systems in the amount of \$98,783.49. The increase is for additional work involving the 96-inch diameter sewer within Lombard Common Park. (DISTRICTS #1 & #5)

[Enter body here.]