RESOLUTION
R 109-11

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF 810,000 OR MORE AND/OR EXTENDING/ SHORTENING THE

TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE

WHEREAS, pursuant to [1linois Compiled Statutes, Chapter 720, Section 5/33E-9, units
of local government are required to make specific findings prior to authorizing any change order
relative to a contract which would increase or decrease the dollar amount of the contract by
$10,000 or more, or would extend or shorten the time in which the contract is to be completed by
thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. #1 to
the contract between the Village of Lombard andStrada Construction. regarding the FY 2012
Driveway Apron and Sidewalk Restoration program, as attached hereto as Exhibit "A" and made
part hereof, (the “Change Order”) to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would
(increase/decrease) the dollar amount of the contract by $70,501.00, when combined with (a)
previous change order(s) would (increase/decrease), the total dollar amount of the contract by
$70,501.00

WHEREAS, said Change Order attached hereto as Exhibit “A” would (extend/shorten)
the time period in which the contract is to be completed by days;

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF
TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and
reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees
find as follows:

A. That it is in the best interests of the Village of Lombard to approve
the Change Order in its proposed form.

B. That to the extent that it may have been necessary to go to bid
relative to the work contemplated by said Change Order, bidding is
hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President
and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and
direct and authorize the Village President and Village Clerk to execute said Change Order on
behalf of the Village.
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Adopted this 19th day of May, 2011, pursuant to a roll call vote as follows:
Ayes: Gron, Giagnorio, Wilson and Breen

Nays: None

Absent: Fitzpatrick, Ware

Approved by me this 19th day of May, 2011 .
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William J. Mueller
Village President
ATTEST:

Am G5

Brlglﬁe o’
Village Clerk




