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2022 Sewer Lateral Lining Contract Final Change Order

Staff conducted a Phone Poll to obtain approval of the Final Change Order reflecting a net decrease
of $13,400.00 to the contract with Performance Pipelining of Ottawa, IL. This change order is due to
a reduction in quantities from the original contract. (DISTRICTS - ALL)
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