

DISTRICT ALL

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
 For Inclusion on Board Agenda**

 x Resolution or Ordinance (Blue) _____ Waiver of First Requested
 _____ Recommendations of Boards, Commissions & Committees (Green)
 _____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: December 7, 2016 (B of T) **Date:** December 15, 2016

TITLE: 2016 Asphalt Paving & Patching Program
 Change Order No. #2

SUBMITTED BY: Sean P. Kelly, P.E., Village Engineer

BACKGROUND/POLICY IMPLICATIONS:

This final balancing Change Order is intended to adjust the Contract quantities to reflect final measured quantities in the field. This Change Order will decrease the Contract amount by \$222,919.04, resulting in a final Contract amount of \$772,080.96.

FISCAL IMPACT/FUNDING SOURCE:

\$222,919.04 DECREASE
 TOTAL REVISED CONTRACT: \$772,080.96
 PW Proj: RM 22, 23, 24 & 26
 P.O. #: 1619
 Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X _____	Date _____
Finance Director X <u>[Signature]</u>	Date <u>12/7/16</u>
Village Manager X <u>[Signature]</u>	Date <u>12/7/16</u>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.